RSVP Summary Schedule

Calendar in FY

D WBS |Task Name Start Finish | 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2016
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L RSVP Fri 10/1/04 Wed 6/1/16

2 Level One Milestones Wed 1/23/08  Thu 5/19/11 P——

3 All Solenoid Procurements Placed Wed 1/23/08 Wed 1/23/08 @ 12

4 MECO A Line Ready for Tests Wed 10/1/08 Wed 10/1/08 @ 101

5 KOPIO Neutral Beam Line Complete Mon 12/1/08 Mon 12/1/08 & 121

6 KOPIO Experiment Ready for Beam Fri 10/1/10 Fri 10/1/10 & 101

7 MECO Experiment Ready for Beam Thu 5/19/11 Thu 5/19/11 @ 519

8

9

RSVP Beam Running

Beam & Detector R&D
FY08
FY09

Beam Pre-operations
FY10

Engineering & Commissioning
FY11 (KOPIO)
FY12 (MECO)

Operations, Data-taking
FY11 (KOPIO)
FY12 (MECO)
FY13 - FY16 (expts alternate)

11 RSVP PO

12 KOPIO

121 Vacuum Subsystem

12.2 Preradiator

123 Calorimeter System

124 Charged Particle Veto

125 Photon Veto

12.6 Catcher

127 Trigger

1238 DAQ

1.2.9 Off-line Computing

1210 Systems Integration

13 MECO

1.3.1 Extinction

13.2 Production Target and Shield
13.3 Muon Beamline

1.3.4 Straw Tracker

13.5 Electron Calorimeter

1.3.6 Cosmic Ray Shield

13.7 Trigger and DAQ

13.8 Simulations and Offline Analysis
13.9 Integration and Installation
14 AGS Upgrade Project

1.4.1 Booster/AGS Modifications
1.4.2 Switchyard

143 KOPIO

144 MECO

1.4.5 AGS Project Office

15 MECO Magnet

151 Magnet system final design
15.2 Magnet system fabrication
15.3 Magnet system installation
154 Magnet commissioning complete

Wed 1/2/08
Wed 1/2/08
Wed 1/2/08
Fri 1/2/09
Mon 1/4/10
Mon 1/4/10
Mon 1/3/11
Mon 1/3/11
Mon 1/2/12
Mon 2/28/11
Mon 2/28/11
Mon 2/27/12
Wed 1/2/13

Mon 10/3/05

Fri 10/1/04
Mon 10/3/05
Mon 1/3/05
Mon 10/3/05
Mon 10/3/05
Mon 10/3/05
Mon 7/17/06
Mon 3/7/05
Mon 10/17/05
Fri 10/1/04
Mon 10/3/05

Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05
Sat 10/1/05

Fri 7/1/05
Mon 10/3/05
Mon 10/3/05

Fri 7/1/05
Mon 10/3/05
Mon 10/3/05

Tue 1/4/05
Tue 1/4/05
Wed 6/21/06
Tue 4/1/08
Wed 5/11/11

Wed 6/1/16
Thu 2/26/09
Tue 2/26/08
Thu 2/26/09
Fri 2/26/10
Fri 2/26/10
Fri 2/24/12
Fri 2/25/11

Fri 2/24/12
Wed 6/1/16
Fri 6/24/11

Fri 6/22/12
Wed 6/1/16

Fri 9/30/11

Fri 9/30/11
Wed 6/23/10
Wed 12/30/09
Fri 9/30/11
Wed 3/31/10
Fri 10/1/10
Thu 7/30/09
Wed 10/7/09
Thu 7/1/10
Thu 11/25/10
Thu 6/23/11

Mon 5/16/11
Tue 3/24/09
Mon 4/25/11
Mon 5/2/11
Thu 2/10/11
Thu 3/31/11
Thu 3/31/11
Fri 1/22/10
Fri 12/31/10
Mon 5/16/11

Wed 7/20/11
Fri 12/3/10
Mon 12/3/07
Thu 9/30/10
Mon 6/13/11
Wed 7/20/11

Wed 5/11/11
Wed 1/23/08
Tue 4/5/11
Wed 5/11/11
Wed 5/11/11
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